



# INFRASTRUCTURE UPDATE

In this weeks article The Facilities Management Office of the AIG is providing readers with a further update on the landslide repairs on Green Mountain.

## ***Good progress despite sea conditions!***

A heavy swell around the pier head, lasting for several days last week, resulted in delays to the unloading of the MoD ship, MV Eddystone.

These unforeseeable conditions had quite a disruptive effect on the workforce that are not only undertaking the Green Mountain landslide repairs but also carry out ship work duties.

Despite these disruptions, progress has been good in the first four weeks of the project and we remain on programme for completing the works by the end of October.

We have now completed approximately 75% of the gabion retaining wall and parapet, as well as starting the drainage works.



Over the coming weeks we will continue with the drainage works including the construction of the 1200mm diameter culvert. This requires a 1.8m wide by 1.8m deep trench to be dug across the road.

**Please note that the current road closure will remain in place for the duration of the works and this must be strictly adhered to while we construct the culvert.**

